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1. Information

State and Department: Colorado Department of Public Health and Environment
Title of Project: Compass Project
Grant Contact Person: Joe Schieffelin, Unit Leader

Hazardous Waste Compliance Unit
Hazadous Materials and Waste Management Division
4300 Cherry Creek Drive South
Denver, Colorado 80246-1530
Phone: 303-692-3356
Fax: 303-759-5355
Email: joe.schieffelin@state.co.us
Funds Received by State (Date and amount): 9/22/99 $322,940
6/24/02 $100,000
EPA Regional Project Officer: Corbin Darling, EPA R8, 8ENF-PT
Dale Murphy, EPA RS, 8P-SA
Author of report: Joe Schieffelin

I1. Status of Project Milestones

Please see attached Gantt Chart for Project, task, and milestone status.

IT1. Status of Project Completion.

Anticipated project completion date: June 30, 2003

This date is unchanged from the last quarterly report. However, we would like to notify EPA at
this time that, due to a significant illness, our project officer/technical lead at TRC missed more
than 1 month of work in late 2002. Because of his absence, there is a good chance that the cross-
media data query portion of the project may be delayed by about 30 days. We and TRC will
endeavor to make up the delay between now and June 30, 2003 and will keep you informed of
our progress.

IV. Results:

All media pilot projects (air, water, and waste) have been moving forward in the data collection
phase. The APCD Asphalt and Chrome MACT pilots, as well as the HMWMD SQG pilot, have
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completed data collection. The WQCD Drinking Water pilot is within a few months of
completing data collection and will convert to data evaluation thereafter. The cross-media data-
querying contract is now in place and the contractor, TRC, has met with CDPHE staff on three
occasions and is in both the “needs assessment” portion and “design” phase of the project. A
purchase order became effective on January 6, 2003 with Tetra Tech EMI (a contractor), who
will help pull together the data on the various media pilot projects, perform any necessary data
evaluation, and prepare a final report to be submitted to EPA by the current planned completion
data of June 30, 2003.

V. Other

Reports should be sent to your EPA Regional Project Officer, and to David Piantanida at the
email or address below.

David F. Piantanida(2222A)

US EPA - Ariel Rios South Rm 6149D
1200 Pennsylvania Avenue NW
Washington, DC 20460
piantanida.david@epa.gov

Tel: (202) 564-8318

Fax: (202) 564-0034




COMPASS PROJECT

) 2000 2001 2002 2003
ID_|Task Name Duration | Start | Finish | 03 | 04 | o1 | 02 | o3 | o4 | o1 | o2 | @3 | o4 [ a1 | a2 | 03 | a4 | Q1 | Q2 | @3
1 |COMPASS PROJECT 985d 9/22199  6/30/03
2 Grant award from EPA 1d 0122199  9/22/99
3 Project term 985d 9/22/99  6/30/03
4

5 |APCD Pilots 769d 1/20/00 12/30/02
6 Asphalt 769d 1/20/00  12/30/02
7 Project setup 271d 1/20/60 21001
8 Site visits/data collection 371d 5/1/01  9/30/02
9 Data Evaluation 326d 10/1/01  12/30/02
10 Cr MACT 510d 1120000  1/1/02
1 Project setup 95d 1/20/00  5/31/00
12 Site visits/data collection 239d 5/31/00  4/30/01
13 Data evaluation 178d 4/30/01  1/1/02
14

15 | HMWMD Pilot 770d 1/20/00 12/31/02
16 Project setup 378d 1/20/00 .  6/30/01
17 Inspections/data collection  326d 712001 9/30/02
18 Data evaluation 66d 10/1/02 12/31/02
19

20 |WQCD Pilot 899d 1/20/00  6/30/03
21 Project setup 378d 1/20/00 .  6/30/01
22 Site visits/data collection 717d 7/3/00  3/31/03
23 Data evaluation 129d 1/1/03  6/30/03
24
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COMPASS PROJECT

99 2000 2001 2002 2003
ID |Task Name Duration | Start Finish | 03 | o4 | o1 o2 | 03 |4 |l ot | o2 | o3| o4 |0 || | |at ]| a3
25 |TRC Contract 492d 7/2/01  5/20/03 i

26 'RFP sent 1d 712101 7/2/01

27 Responses evaluated 20d 11/5/01 . 11/30/01

28 Contract preparation 85d 12/31/01  4/26/02

29 Contract approval 76d 5/1/02  8/14/02

30 Contract period 200d 8/14/02  5/20/03

31 Contract Work Completion  200d 8/14/02  5/20/03

32

33 |Final Report 173d 111102 7/1/03

34 Tetra-Tech PO prep 22d 11002 12/2/02

35 Tetra-Tech PO approval 1d 1/6/03 1/6/03

36 Report Prep 126d 1/6/03  6/30/03

37 Final Report 1d 7/1/03  7/1/03
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